

1
2
3
4 BILL NO. S-74-11-03

5 SPECIAL ORDINANCE NO. S- 181-74

6 AN ORDINANCE approving Change Order No. 3
7 in connection with St. Joe Interceptor

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
9 WAYNE, INDIANA:

10
11 SECTION 1. That Change Order No. 3 to John Dehner, Inc. for drain-
12 age structure removal and miscellaneous work in connection with St. Joe Interceptor
13 Sewer in the total amount of \$15,580.00, as set out in the specifications is hereby
14 in all things ratified, confirmed and approved.

15 SECTION 2. This Ordinance shall be in full force and effect from and
16 after its passage and approval by the Mayor.

17
18 William T. Longa
19 Councilman
20
21
22
23
24
25
26
27
28
29
30
31
32
33

34 APPROVED AS TO FORM
35 AND LEGALITY
John B. Steen
CITY ATTORNEY

Read the first time in full and on motion by Hinga, seconded by V. Schmidt, and duly adopted, read the second time by title and referred to the Committee on Finance (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 11-12-74.

Charles W. Talarico
CITY CLERK

Read the third time in full and on motion by Hinga, seconded by V. Schmidt, and duly adopted, placed on its passage.

Passed (lost) by the following vote:

	AYES <u>9</u>	NAYS <u>0</u>	ABSTAINED _____	ABSENT _____	to-wit:
BURNS	<u>X</u>	_____	_____	_____	_____
HINGA	<u>X</u>	_____	_____	_____	_____
KRAUS	<u>X</u>	_____	_____	_____	_____
MOSES	<u>X</u>	_____	_____	_____	_____
NUCKOLS	<u>X</u>	_____	_____	_____	_____
SCHMIDT, D.	<u>X</u>	_____	_____	_____	_____
SCHMIDT, V.	<u>X</u>	_____	_____	_____	_____
STIER	<u>X</u>	_____	_____	_____	_____
TALARICO	<u>X</u>	_____	_____	_____	_____

DATE: 11/26/74

Charles W. Talarico
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. 2-181-74. on the 26th day of November, 1974.

Charles W. Talarico
CITY CLERK

ATTEST: (SEAL)

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 22nd day of November, 1974, at the hour of 10:40 o'clock A. M., E.S.T.

Charles W. Talarico
CITY CLERK

Approved and signed by me this 2nd day of December, 1974, at the hour of 1:30 o'clock P. M., E.S.T.

James P. Proff
MAYOR

Bill No. S-74-11-03

REPORT OF THE COMMITTEE ON FINANCE

We, your Committee on Finance to whom was referred an Ordinance
approving Change Order No. 3 in connection with St. Joe Interceptor

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

William T. Hinga - Chairman

John Nuckols - Vice-Chairman

James S. Stier

Winfield C. Moses, Jr.

Paul M. Burns

William T. Hinga
John Nuckols
James S. Stier
Winfield C. Moses Jr
Paul M. Burns

DATE 11-26-74 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

61-175-15
10/29/74

Resolution No. 266
Board Order No. 72-1972
Date August 12, 1974

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change			Change in Contract Price	
	Quantity	Description	Unit Price	Decrease	Increase
33	1	Drainage Structure Removal & Misc. Work	\$15,580.00		\$15,580.00
Total Decrease					
Total Increase					15,580.00
Net (Decrease) (Increase)				Contract Price	15,580.00

The sum of \$ 15,580.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be in accordance with the specifications of this project.

The time provided for completion in the contract for this project is ~~(unchanged)~~ (increased) (decreased) by 15 calendar days due to this Change Order. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

apply hereto.

John Dehn, Inc.
Accepted by: Gerald Dehn, Inc. (Contractor) Date Aug. 15, 1974
Recommended by: Philip H. Keller (W.P.C. Engr.) Date Oct. 23, 1974
Approved by: J. D. Swamee (Owner) Date Oct. 29, 1974
Carl E. O'Neil
Glen C. Hilly
Attested by: Edna L. Smith (Clerk) Date 10-29-74

DIGEST SHEET



S-74-11-03

TITLE OF ORDINANCE SPECIAL ORDINANCE

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE After construction of the sanitary sewer crossing Swift Drain, it was found the concrete drainage structure holds silt and debris causing considerable maintenance. By removing this structure and bridging the drain (allow drainage to settle in the natural ditch area) the problem will be remedied.

John Dehner will provide the necessary work at an additional cost of \$15,580.00, which funds will be available under the EPA Grant.

EFFECT OF PASSAGE Elimination of a sure maintenance problem.

EFFECT OF NON-PASSAGE Failure to construct in maintenance-free manner.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$15,580.00 financed by EPA Grant.

ASSIGNED TO COMMITTEE

Finance